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TO: The Commission 
 
FROM: Michael E. Stead, Railroad Safety Program Administrator 
 
DATE: October 12, 2016 
 
SUBJECT: BNSF Railway Company, Henry County Highway 

Department, Galva Township Road District, and the State of 
Illinois, Department of Transportation. 
 
Stipulated Agreement regarding improving public safety at the 
highway-rail grade separation that carries E. 1850th Street 
over the BNSF Railway Company’s track near Galva, Henry 
County, Illinois, designated as AAR/DOT #079765W, railroad 
milepost 141.64-LS1.   

 
RECOMMENDATION: Enter Second Supplemental Order approving Extension of 

Time. 
 

 
On August 15, 2012, the Commission entered its Original Order in this matter requiring, 
among other things, Henry County to reconstruct a bridge that carries E1850th Street over 
the BNSF Railway Company’s tracks near Galva, Henry County, Illinois.  All work was to 
be completed within twenty-four (24) months of the Order date. 
 
On August 21, 2014, Henry County filed its First Supplemental Petition stating that, due 
to extended negotiations for an agreement with the BNSF, it was unable to complete the 
reconstruction of the bridge by the original completion date of August 15, 2014.  The 
County requested an extension of time, to and including August 15, 2016, within which to 
complete the work required by the Original Order.  On September 18, 2014, the 
Commission entered its First Supplemental Order, granting the Road District an extension 
of time, to and including August 15, 2016, to complete the required work. 
 
On September 14, 2016, Henry County filed its Second Supplemental Petition stating that 
the County and BNSF have made significant progress towards reaching an agreement. 
However, the County was unable to complete the reconstruction of the bridge by the 
completion date of August 15, 2016.  The County is requesting an extension of time, to 
and including September 18, 2018, within which to complete the work required by the 
Original Order.    
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Staff of the Rail Safety Section has reviewed the County’s Petition for Supplemental Order 
and believes the request for additional time, to and including September 18, 2018, is 
reasonable and should be approved without hearing. I recommend entry of the attached 
Supplemental Order. 
 
Attachment 
JRS  


